COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/25/2007

ESTIMATE SUMMARY 14:54:21
CONTID: C15919 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15919-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 129.( DAYS TIME ALLOW: 9/1/200° FIXED COMPLETION DAT
SH125/SH127 Cowdrey North PERCENT TIME:  75.00 ORIG TIME ALLOW: 9/1/200° FIXED COMPLETION DAT
PROJECT NO: STA 1251-005
SH125/SH127 Cowdrey North
NAME OF ROAD: 125A
PROJECT COUNTIES: JACKSON
CONTRACTOR:
FISHER SAND & GRAVEL CO. dba SOUTHWEST ASPHALT PAVING PAY PERIOD ENDING 07/20/2007 DATE TIME STARTED 03/14/2007
P O BOX 1034 DATE LET 02/08/2007 DATE WORK BEGAN 06/04/2007
DATE AWARDED 02/26/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/14/2007 DATE ACCEPTED
DICKINSON ND 58602-10.7014569184 DATE NOTICE TO PROCEED 03/14/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,751,313.70 PARTICIPATING $ 484,211.91 $ 317,323.10
AWARD PROJECT AMT: S  4,354,792.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 10.19% TOTAL EARNINGS 484,211.91 317,323.10
FUNDS AVAILABLE: $ 4,267,101.79 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 484,211.91 317,323.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,561.27 -6,554.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 472,650.64 310,768.49
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 472,650.64 310,768.49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 310,768.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15919 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15919-BID ESTIMATE RUN 07/25/2007
PROJECT: STA 1251-005 ESTIMATE NO: 0002 14:54:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 125

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,056.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0010 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0015 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 1,359.000 0.000
TON 0.000 0.00
29.00000 0.000 0.00
0020 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 41.000 0.000
TON 0.000 0.00
120.00000 0.000 0.00
0025 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 15,208.000 0.000
TON 0.000 0.00
46.80000 0.000 0.00
0030 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 120,579.000 0.000
sy 0.000 0.00
0.95000 0.000 0.00
0035 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 943.000 0.000
TON 0.000 0.00
359.00000 0.000 0.00
0040 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,143.000 0.000
GAL 0.000 0.00
1.25000 0.000 0.00
0045 411-90040 *RECYCLING AGENT 167,368.000 0.000
GAL 0.000 0.00
1.60000 0.000 0.00
0050 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0055 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 8.000 0.000
HOUR 8.000 1,600.00

200.00000 8.000 1,600.00
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PCN: 15919-BID ESTIMATE RUN 07/25/2007
PROJECT: STA 1251-005 ESTIMATE NO: 0002 14:54:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 125

0060 626-00000 *MOBILIZATION 1.000 0.000
LS 0.248 98,836.18
398,533.00000 0.248 98,836.18
0065 627-00001 *PAVEMENT MARKING PAINT 990.000 0.000
GAL 0.000 0.00
35.00000 0.000 0.00
0070 627-00005 *EPOXY PAVEMENT MARKING 496.000 0.000
GAL 0.000 0.00
75.00000 0.000 0.00
0075 630-00000 *FLAGGING 1,500.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0080 630-00001 *PILOT CAR OPERATION 275.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0085 630-00007 *TRAFFIC CONTROL INSPECTION 17.000 0.000
DAY 0.000 0.00
145.00000 0.000 0.00
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 44.000 0.000
DAY 0.000 0.00
285.00000 0.000 0.00
0095 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0100 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 3.000
EACH 0.000 0.00
85.00000 3.000 255.00
0105 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.000 2.000
EACH 0.000 0.00
125.00000 2.000 250.00
0110 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00

9,500.00000 1.000 9,500.00
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PCN: 15919-BID ESTIMATE RUN 07/25/2007
PROJECT: STA 1251-005 ESTIMATE NO: 0002 14:54:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 125

0115 630-80360 *DRUM CHANNELIZING DEVICE 50.000 1.500
EACH 0.000 0.00
42.00000 1.500 63.00
0120 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0125 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0130 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 0.000 0.00
5.50000 0.000 0.00
0135 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
9,500.00000 0.000 0.00
0140 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70016 F/A FUEL COST ADJUSTMENT 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70020 F/A ON-THE-JOB TRAINEE 6,144.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0155 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70025 F/A QUALITY INCENTIVE PAYMENT 107,023.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15919-BID ESTIMATE RUN 07/25/2007
PROJECT: STA 1251-005 ESTIMATE NO: 0002 14:54:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 125

0165 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,291,034.00 $ 100,436.185% 110,504.18

CAT NO0201 ROADWAY SH 127

0170 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 339.000 0.000
sy 0.000 0.00
4.00000 0.000 0.00
0175 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0180 210-04030 *MODIFY GUARDRAIL 650.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0185 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 1,399.000 0.000
TON 0.000 0.00
29.00000 0.000 0.00
0190 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 54.000 0.000
TON 0.000 0.00
120.00000 0.000 0.00
0195 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 18,308.000 0.000
TON 0.000 0.00
46.80000 0.000 0.00
0200 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 145,442.000 0.000
sy 0.000 0.00
0.95000 0.000 0.00
0205 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,135.000 0.000
TON 0.000 0.00
359.00000 0.000 0.00
0210 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,272.000 0.000
GAL 0.000 0.00

1.25000 0.000 0.00



CONTID: C15919 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15919-BID ESTIMATE RUN 07/25/2007
PROJECT : STA 1251-005 ESTIMATE NO: 0002 14:54:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SH 127
0215 411-90040 *RECYCLING AGENT 201,879.000 0.000
GAL 0.000 0.00
1.60000 0.000 0.00
0220 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0225 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 45.000 18.250
HOUR 15.000 3,000.00
200.00000 33.250 6,650.00
0230 627-00001 *PAVEMENT MARKING PAINT 1,158.000 0.000
GAL 14.000 490.00
35.00000 14.000 490.00
0235 627-00005 *EPOXY PAVEMENT MARKING 579.000 0.000
GAL 0.000 0.00
75.00000 0.000 0.00
0240 630-00000 *FLAGGING 1,500.000 478.000
HOUR 372.500 9,312.50
25.00000 850.500 21,262.50
0245 630-00001 *PILOT CAR OPERATION 275.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0250 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 3.000
DAY 5.000 725.00
145.00000 8.000 1,160.00
0255 630-00012 *TRAFFIC CONTROL MANAGEMENT 44,000 16.000
DAY 12.000 3,420.00
285.00000 28.000 7,980.00
0260 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0265 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 5.000
EACH 4.500 382.50
85.00000 9.500 807.50
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PCN: 15919-BID ESTIMATE RUN 07/25/2007
PROJECT: STA 1251-005 ESTIMATE NO: 0002 14:54:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SH 127

0270 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.000 1.000
EACH 0.000 0.00
125.00000 1.000 125.00
0275 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500
EACH 0.000 0.00
9,500.00000 0.500 4,750.00
0280 630-80360 *DRUM CHANNELIZING DEVICE 50.000 2.500
EACH 0.000 0.00
42.00000 2.500 105.00
0285 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 3.000 150.00
50.00000 3.000 150.00
0290 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0295 630-80380 *TRAFFIC CONE 200.000 12.500
EACH 5.000 27.50
5.50000 17.500 96.25
0300 700-70016 F/A FUEL COST ADJUSTMENT 7,000.000 335.510
FA 604.420 604.42
1.00000 939.930 939.93
0310 700-70025 F/A QUALITY INCENTIVE PAYMENT 136,552.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 2,123,009.70 $ 18,111.92$ 44,516.18

CAT NO0202 ROADWAY ROCK CUT (SAFETY)

0315 203-00400 *ROCK EXCAVATION 6,116.000 1,916.000
cYy 4,200.000 197,400.00
47.00000 6,116.000 287,452.00
0320 203-01597 *POTHOLING 10.000 7.330
HOUR 0.000 0.00

135.00000 7.330 989.55
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PCN: 15919-BID ESTIMATE RUN 07/25/2007
PROJECT: STA 1251-005 ESTIMATE NO: 0002 14:54:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY ROCK CUT (SAFETY)

0325 208-00002 *EROSION LOG (12 INCH) 250.000 250.000
LF 0.000 0.00
12.00000 250.000 3,000.00
0330 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.250
L S 0.250 1,375.00
5,500.00000 0.500 2,750.00
0335 212-00006 *SEEDING (NATIVE) 0.300 0.000
ACRE 0.000 0.00
2,300.00000 0.000 0.00
0340 212-00032 *SOIL CONDITIONING 0.300 0.000
ACRE 0.000 0.00
7,500.00000 0.000 0.00
0345 213-00004 *MULCHING (WEED FREE STRAW) 0.300 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0350 213-00061 *MULCH TACKIFIER 60.000 0.000
LB 0.000 0.00
10.00000 0.000 0.00
0355 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 267.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
CAT 0202 CURRENT AMT $ 302,270.00 $ 198,775.00% 294,191.55

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0360 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,500.00000 1.000 14,500.00
0365 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,500.00000 1.000 13,500.00
0370 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
CAT 0400 CURRENT AMT $ 35,000.00 $ 0.00$ 35,000.00

PROJECT TOTAL CURRENT AMT § 4,751,313.70 $ 317,323.10 % 484,211.91



